

SIH 2026 · ISRO · PS26171 · TEAM WORKFLOW

6

Integration, Benchmark & Demo

***Owens:** Mock test site, end-to-end wiring, the 5-metric benchmark harness, privacy dashboard, demo script.*

Role 6 of 6 · INTEGRATION

HW Hardware access

Periodic heavy. You book both laptops for full benchmark sweeps across hardware profiles.

You're the natural scheduler of the shared booking calendar — own it, but don't let benchmark sweeps starve Perception's standing priority on Laptop A.

P0 Phase 0 — now → 20 Sep 2026 (lock the idea)

- Build the mock e-commerce/booking test site **first** — every other role needs it to test against, so this is the one task that blocks the whole team if it's late.
- Set up the shared repo structure (extension/, perception/, privacy-guard/, pvm/, server/, shared/, benchmarks/, tests/, dashboard/, docs/) and branch strategy for all six roles.
- Stand up the shared benchmark-run booking calendar for the two laptops.

P1 Phase 1 — build the MVP (20 Sep → shortlist)

- Run the weekly integration checkpoint: merge all six workstreams, run the current end-to-end demo, log what broke.
- Build the benchmark harness against the five official metrics (visual accuracy 25%, PII precision/recall 20%, redaction precision 20%, client resource use 20%, latency 15%) as pieces land — not bolted on at the end.
- Build the debug dashboard (detected items, redaction status, outbound allow/block, PVM hit/miss, inference mode, latency breakdown) — it must never display the sensitive values it's protecting.

P2 Phase 2 — rehearse & harden (shortlist → Dec finale)

- Run the full hardware matrix (both powerful laptops + one low-resource machine) and lock the golden end-to-end demo script.
- Rehearse the Q&A from the research dossier with the whole team.

DEP Dependencies

YOU DEPEND ON	Every other role's modules landing on schedule — you're the integration point, so slippage anywhere shows up as your risk first.
DEPENDS ON YOU	Everyone, for the mock site (Phase 0) and the weekly merge cadence that keeps six parallel workstreams from drifting apart.

Full team plan, hardware-booking rules, and the master phase timeline: see the companion *PS26171 Team Workflow & Hardware Plan* document.